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April 3, 2015       ENGINEER’S REPORT 

 
3rd Ave & 5th Ave Reconstruction 
Preliminary plans will be reviewed with staff and public meetings for adjacent property 
owners will be scheduled for mid May to discuss the projects and gather input. Final plans 
will be prepared to address comments following the public input meetings.  The project is 
tentatively scheduled to bid in late June.  Bids could be considered in July with construction 
starting mid to late July.  We will discuss the proposed schedule with local contractors to 
evaluate the bid climate and contractor availability.  The completion date will be evaluated 
with the City prior to finalizing the schedule.      
 
Lisbon Road Overlay 
Bids for this project were reviewed and awarded at the last meeting.  Contracts have been 
sent out to the contractor (LL Pelling Co.).  V&K has requested that a preconstruction 
meeting be scheduled to go over the details of the project and to confirm the schedule so 
that notification can be sent to property owners.  LL Pelling has indicated they would be 
available the first week of May for the preconstruction meeting and they are working to fit 
the project in their schedule.  They anticipate starting in late May or early June.  The project 
completion date is end of June. 

 
Sewer Rehabilitation/Replacement 
Bids for this project were reviewed and awarded at the last meeting.  V&K met with the 
contractor (Ricklefs Excavating) and City staff to discuss the project.  The Contractor has 
submitted shop drawings for the manholes and the drawings have been approved.  It will 
take a few weeks to get the structures fabricated.  Once the structures are delivered, the 
contractor will begin work on this project.  Notices will be sent out when the schedule is 
confirmed.   
 
Prairie Park Water Plant 
Following rehabilitation of the well at Bryant Park, discussion regarding the water system has 
turned to the condition of the filter and the long range plans for the Prairie Park water plant.  
An evaluation of the aeration and filtration system had previously indicated that the unit was 
in poor condition.  Several options were considered for repairing the filter unit.  The 
recommended approach is to remove the existing steel unit and install a new aluminum unit 
in the same location.  The water plant at this location is able to be expanded in the future if 
growth requires additional source capacity.  If growth trends are consistent with the trend 
over the last 20 years, the replacement filter should serve the City for the next 20 years. 
 

  



V&K Job No.  5131 

 
Palisades Road 
V&K met with Nick to review the conditions of Palisades Road from 10th Avenue west to the 
City limits.  The condition of the road has deteriorated considerably since the winter 
inspection.  The intersection at 15th Ave and Palisades Road has rutted considerably.  There 
are several areas between 10th Ave and 15th Ave that have unraveled as well.  V&K has 
requested quotes from a geotechnical engineering firm to conduct soil borings and 
pavement cores along the roadway to determine the condition of the subbase and pavement 
sections.  Review of these sections will provide information to determine the proper method 
to address the failure of the roadway.  Cost estimates can then be prepared and 
reconstruction can be programmed into the City’s CIP. 
 
Storm Sewer Intake Project 
V&K has reviewed the previous list of intakes scheduled for replacement and has updated 
the list based on recent projects.  V&K met with Nick to review several other locations that 
were of concern.  In addition to a condition assessment of the intakes, a preliminary 
overview of stormwater issues is being evaluated to determine if additional improvements 
are necessary in the vicinity of the intakes to be replaced. 
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